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27 February 1964
Memo No. SPM-64-001

Copy No. i
25X1A
Memo to:
25X1A From:
Subject: Cost Estimate for TO-10 and Revised Cost Estimate
for TO-9
25X1A Reference: (a) Memo to | |dated

17 February 1964

(b) Meeting with Customer Personnel on 21 February
1964 concerning TO-9

Enclosures: (A) Revised Proposed Task Order No. 9 Firm CPFF
Cost Estimate as of 26 February 1964

(B) Proposed Task Order No. 10 Firm CPFF Cost
_Estimate as of 26-February 1964

Reference (a) memorandum transmitted the original cost estimate
for a task identified as Task Order No. 9 (T0-9) to Contract
AF33(657)-12673. Revisions to this task agreed upon during
reference (b) meeting necessitate revising the cost estimate to /
include additional engineering manhours and analog console time, -
wr..  The task start date was also rescheduled to 16 March 1964 from
“-..2 March 1964. Enclosure (A) presents the revised cost estimate

Enclosure (B) presents the firm CPFF cost estimate for a task
jdentified as Task Order No., 10 (TO-10) to Contract AF33(657)-

12673. This estimate is submitted to cover the added task 25X1A
agreed upon during a technical discussion between your Mr. 1
25X1A E;;;;::] and our | | by telephone on 18 February 25X1A

TO-10 cannot be scheduled and accomplished before 10 March 1964,
/

25X1A

25X1A7/

Approved For Release 2002/06/11 : CIA-RDP67B00820R000200200006-6




Approved For Release 2002/06/11 : CIA-RDP67B00820R000200200006-6

Next 1 Page(s) In Document Exempt

Approved For Release 2002/06/11 : CIA-RDP67B00820R000200200006-6



